PBI processes for implementing PMBOK as a management framework in projects

Select Project Manager

Assumption Log

Determine company culture and existing systems

Collect processes, procedures and historical information

Understand the business case

Uncover initial requirements, assumptions, risks, constraints and existing agreements

Create measurable objectives

Divide large projects into phases

Stakeholder Register - Identification

Stakeholder Register - Assessment information

Stakeholder Register - Stakeholder classification

Project Charter

Assess what to purchase and create procurement documents

Determine planning team

Project Management Plan

Scope Management Plan

Project Scope Statement

Scope Baseline

Requirements Management Plan

Requirements Documentation

Matrix Requirements Traceability

Schedule Management Plan

Activity List

Activity Attributes

Basis of Estimates

Milestone List

Schedule Data

Cost Management Plan

Basis of Estimates

Cost Estimates

Cost BaseLine

Project Founding Requirements

Schedule BaseLine

Project Schedule

Project Calendars

Duration Estimates

Quality Management Plan

Quality Metrics

MSP / P6

Risk Analysor

Resource Management Plan

Basis of Estimates

Team Charter

Resource Requirements

Resource Breakdown Structure

Communications Management Plan

Risk Management Plan

Risk Register

Procurements Management Plan

Procurement Strategy

Bid Documents

Independent Cost Estimates

Make or Buy Decisions

Source Selection Criteria

Procurement Statement of Work

Stakeholders Management Plan

Change Management Plan

Configuration Management Plan

Development approach

Management Reviews

Performance measurement baseline

Project life cycle

Project Management Plan

Gain formal approval of the plan

Hold kickoff meeting

Executing the work according to PM plan

Deliverables

Work Performance Data

Issue Log

Change Requests

Lesson Learned Register

Create and Manage work Process continuiuosly

Test and Evaluation Documents

Quality Reports

Physical Resource Assignments

Resource calendars

Project Team Assignments

Release resources as work is completed

Team Performance Assessments

Give Recognition and rewards

Project Communications

Hold Meetings

Correspondences Log

Selected Sellers

Agreements

Manage stakeholder engagements and expectations

Monitoring and Controling

Work performance reports

Change Requests

Manage configuration

Measure Performance against the performance measurement baseline

Work Performance Information- Integration

Accepted Deliverables

Work Performance Information- Scope

Work Performance Information- Schedule

Schedule Forecasts

Work Performance Information- Cost

Cost Forecasts

Work Performance Information- Quality

Quality Control Measurements

Verified Deliverables

Work Performance Information- Resources

Work Performance Information - Communications

Work Performance Information – Risks

Work Performance Information - Procurements

Closed Procurements

Work Performance Information - Stakeholders

Inform stakeholders of the resaults of change requests